
 
Contract:  62353 Authorization:  35 
  
County:  Cook 
  
Section:  (0303(.1,.6&.6A))B 
  
Route:  FAI 80 
  
District:  1 
  
Project:  ACNHI-080-5(056)160 
  
Description:  3.71 KM OF ADVANCE WORK INCLUDING 7.2 M AND VARIABLE 
WIDTH PAVEMENT, BRIDGE CONSTRUCTION AND BRIDGE REPLACEMENT ALL 
LOCATED ON FAI ROUTE 80 (I-80/94/294/IL-394) FROM FAI ROUTE 80/294 (EB) TO 
FAI ROUTE 94 (WB) AND AT ILLINOIS ROUTE 394 (NB) IN LANSING, SOUTH 
HOLLAND AND THORNTON. 
  
Contractor:  James Cape & Sons Company 
  
Awarded Contract Value:  $33,333,333.33 
 
Authorization Amount:  $90,683.60 
 
Description and Reason for Change:  Design Change – Initiated by Design 
 
Reason for Determination:  This change is germane to the contract because the 
change in design is necessary to fulfill the original intent of the contract. 
 




